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ESTIMATE RUN 02/10/2016

ESTIMATE SUMMARY 13:14:47

CONTID: C19578         ESTIMATE NO: 0012 FINL 2005

PCN: 19578-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS BLVD. AUXILIARY LANE (P PERCENT TIME:

PROJECT NO: SHE0212-008                   

POWERS BLVD. AUXILIARY LANE (P

NAME OF ROAD: 021B

PROJECT COUNTIES: EL PASO

CONTRACTOR:

BLUE RIDGE CONSTRUCTION, INC. PAY PERIOD ENDING

5050 EDISON AVENUE, SUITE 222 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80915     (719)578-5225 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,376,824.10 PARTICIPATING $ $ 2,028.11

AWARD PROJECT AMT: 2,672,930.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 40,093.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.58

WORK DAYS

WORK DAYS

83.49%

557,610.00

2,028.11

2,028.11

42,122.06

$

$

$

$

2,819,214.10

0.00

2,819,214.10

0.00

2,819,214.10

0.00

0.00

2,819,214.10

0.00

AMOUNT DUE 2,819,214.10 42,122.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 42,122.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

118.5 TIME ALLOW: 119

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/14/2014

07/07/2015

07/07/2015

02/10/2016

05/01/2014

05/30/2014

06/25/2014

07/14/2014
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PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

12,700.001.000

0.00

1.000

L S 

12,700.00000

0010 Removal of Tree 24.000

0.000

202-00010  
 

7,200.0024.000

0.00

24.000

EACH

300.00000

0015 Removal of Riprap 804.000

0.000

202-00027  
 

14,472.00804.000

0.00

804.000

SY  

18.00000

0020 Removal of Pipe 218.000

0.000

202-00035  
 

5,450.00218.000

0.00

218.000

LF  

25.00000

0025 Removal of End Section 9.000

0.000

202-00037  
 

2,385.009.000

0.00

11.000

EACH

265.00000

0030 Removal of Curb and Gutter 120.000

0.000

202-00203  
 

1,440.00120.000

0.00

120.000

LF  

12.00000

0035 Removal of Asphalt Mat 7,629.000

0.000

202-00220  
 

61,032.007,629.000

0.00

7,629.000

SY  

8.00000

0040 *Removal of Pavement Marking 277.000

0.000

202-00250  
 

692.50277.000

0.00

1,035.000

SF  

2.50000

0045 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0050 *Removal of Ground Sign 19.000

0.000

202-00810  
 

950.0019.000

0.00

19.000

EACH

50.00000

0055 *Removal of Sign Panel 1.000

0.000

202-00821  
 

55.001.000

0.00

1.000

EACH

55.00000
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PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Fence 102.000

0.000

202-01000  
 

510.00102.000

0.00

102.000

LF  

5.00000

0065 *Removal of Guardrail Type 3 704.000

0.000

202-01130  
 

3,520.00704.000

0.00

765.000

LF  

5.00000

0070 Removal of Guardrail Type 7 210.000

0.000

202-01170  
 

3,150.00210.000

0.00

210.000

LF  

15.00000

0075 Clean Culvert 2.000

0.000

202-04002  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0080 Unclassified Excavation (Complete In Place) 13,692.000

0.000

203-00010  
 

219,072.0013,692.000

0.00

13,692.000

CY  

16.00000

0085 Muck Excavation 141.000

0.000

203-00100  
 

4,230.00141.000

0.00

141.000

CY  

30.00000

0090 Proof Rolling 10.000

0.000

203-01100  
 

1,250.0010.000

0.00

20.000

HOUR

125.00000

0095 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

125.00000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

25.000

HOUR

125.00000

0105 Potholing 119.500

0.500

203-01597  
 

17,400.00120.000

72.50

400.000

HOUR

145.00000

0110 Structure Excavation 2,742.000

0.000

206-00000  
 

43,872.002,742.000

0.00

2,742.000

CY  

16.00000
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PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Flow-Fill) 240.000

0.000

206-00065  
 

36,000.00240.000

0.00

240.000

CY  

150.00000

0120 Structure Backfill (Class 1) 92.000

0.000

206-00100  
 

2,300.0092.000

0.00

218.000

CY  

25.00000

0125 Filter Material (Class A) 21.000

0.000

206-00510  
 

798.0021.000

0.00

21.000

CY  

38.00000

0130 Topsoil 1,038.000

0.000

207-00205  
 

16,608.001,038.000

0.00

3,025.000

CY  

16.00000

0135 Erosion Log (12 Inch) 1,739.000

0.000

208-00002  
 

5,651.751,739.000

0.00

2,512.000

LF  

3.25000

0140 Aggregate Bag 155.000

0.000

208-00035  
 

813.75155.000

0.00

410.000

LF  

5.25000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,100.001.000

0.00

2.000

EACH

1,100.00000

0150 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

328.000

LF  

5.00000

0155 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0160 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

324.009.000

0.00

50.000

HOUR

36.00000

0165 Removal and Disposal of Sediment (Equipment) 16.000

0.000

208-00105  
 

1,216.0016.000

0.00

50.000

HOUR

76.00000



CONTID: C19578         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 11.000

0.000

208-00106  
 

1,045.0011.000

0.00

50.000

HOUR

95.00000

0175 Erosion Control Supervisor 127.000

0.000

208-00206  
 

19,050.00127.000

0.00

127.000

DAY 

150.00000

0180 *Reset Ground Sign 2.000

0.000

210-00810  
 

680.002.000

0.00

3.000

EACH

340.00000

0185 *Reset Pull Box 2.000

0.000

210-00827  
 

900.002.000

0.00

2.000

EACH

450.00000

0190 Adjust Manhole 7.000

0.000

210-04010  
 

8,400.007.000

0.00

10.000

EACH

1,200.00000

0195 *Seeding (Native) 6.000

0.000

212-00006  
 

2,640.006.000

0.00

6.800

ACRE

440.00000

0200 *Mulching (Weed Free) 5.800

0.000

213-00003  
 

2,465.005.800

0.00

5.800

ACRE

425.00000

0205 *Mulch Tackifier 720.000

0.000

213-00061  
 

2,520.00720.000

0.00

720.000

LB  

3.50000

0210 Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

3.000

EACH

350.00000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

10,372.000

0.000

216-00201  
 

31,116.0010,372.000

0.00

11,017.000

SY  

3.00000

0220 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

60.00000
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PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Aggregate Base Course (Class 6) 12,658.480

85.330

304-06000  
 

318,595.2512,743.810

2,133.25

13,595.000

TON 

25.00000

0230 *Hot Mix Asphalt (Patching) (Asphalt) 188.110

0.000

403-00720  
 

35,740.90188.110

0.00

274.000

TON 

190.00000

0235 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 4,637.710

0.000

403-34841  
 

440,582.454,637.710

0.00

4,637.710

TON 

95.00000

0240 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,494.160

0.000

403-34871  
 

167,345.921,494.160

0.00

1,593.000

TON 

112.00000

0245 Geotextile (Drainage) (Class 2) 5,618.000

0.000

420-00113  
 

12,640.505,618.000

0.00

5,618.000

SY  

2.25000

0250 *Drilled Caisson (54 Inch) 46.000

0.000

503-00054  
 

31,280.0046.000

0.00

46.000

LF  

680.00000

0255 Grouted Riprap (36 Inch) (Special) 116.000

0.000

506-00036  
 

17,400.00116.000

0.00

116.000

CY  

150.00000

0260 Riprap (9 Inch) 2,218.000

0.000

506-00209  
 

110,900.002,218.000

0.00

2,218.000

CY  

50.00000

0265 Soil Riprap (9 Inch) 59.000

0.000

506-00409  
 

3,245.0059.000

0.00

59.000

CY  

55.00000

0270 Soil Riprap (12 Inch) 113.000

0.000

506-00412  
 

6,215.00113.000

0.00

194.000

CY  

55.00000

0275 Soil Riprap (18 Inch) 31.000

0.000

506-00418  
 

1,705.0031.000

0.00

31.000

CY  

55.00000



CONTID: C19578         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

50.000

CY  

400.00000

0285 Concrete Class D 50.000

0.000

601-03000  
 

39,000.0050.000

0.00

50.000

CY  

780.00000

0290 Concrete Class D (Box Culvert) 107.500

0.000

601-03030  
 

43,000.00107.500

0.00

113.000

CY  

400.00000

0295 Reinforcing Steel 13,930.000

0.000

602-00000  
 

14,626.5013,930.000

0.00

26,287.000

LB  

1.05000

0300 54 Inch Equivalent Corrugated Steel Pipe Arch 22.000

0.000

603-15054  
 

4,180.0022.000

0.00

22.000

LF  

190.00000

0305 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0310 Inlet Type R  L 5 (5 Foot) 4.000

0.000

604-19105  
 

16,000.004.000

0.00

4.000

EACH

4,000.00000

0315 Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0320 Inlet Type R  L 10 (10 Foot) 3.000

0.000

604-19210  
 

17,400.003.000

0.00

3.000

EACH

5,800.00000

0325 Outlet Structure 1.000

0.000

604-20000  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0330 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000
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PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Manhole Box Base (Special) 1.000

0.000

604-31000  
 

8,900.001.000

0.00

1.000

EACH

8,900.00000

0340 Manhole Ring and Cover 2.000

0.000

604-50200  
 

800.002.000

0.00

2.000

EACH

400.00000

0345 *Guardrail Type 3 (6-3 Post Spacing) 2,675.000

0.000

606-00301  
 

58,850.002,675.000

0.00

2,675.000

LF  

22.00000

0350 *End Anchorage Type 3D 4.000

0.000

606-01340  
 

3,200.004.000

0.00

4.000

EACH

800.00000

0355 *Transition Type 3J 2.000

0.000

606-01385  
 

6,800.002.000

0.00

2.000

EACH

3,400.00000

0360 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0365 *Median Terminal 2.000

0.000

606-01460  
 

7,800.002.000

0.00

2.000

EACH

3,900.00000

0370 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

8,000.004.000

0.00

4.000

EACH

2,000.00000

0375 Fence (Plastic) 584.000

0.000

607-11525  
 

1,752.00584.000

0.00

584.000

LF  

3.00000

0380 Curb and Gutter Type 2 (Section II-M) 2,318.000

0.000

609-21021  
 

37,088.002,318.000

0.00

2,318.000

LF  

16.00000

0385 Curb and Gutter Type 2 (Special) 2,246.000

0.000

609-21900  
 

47,166.002,246.000

0.00

2,246.000

LF  

21.00000
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PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Delineator (Type III) 6.000

0.000

612-00003  
 

114.006.000

0.00

6.000

EACH

19.00000

0395 *Sign Panel (Class I) 32.000

0.000

614-00011  
 

512.0032.000

0.00

32.000

SF  

16.00000

0400 *Sign Panel (Class II) 375.000

0.000

614-00012  
 

6,562.50375.000

0.00

375.000

SF  

17.50000

0405 *Sign Panel (Class III) 561.000

0.000

614-00013  
 

13,744.50561.000

0.00

561.000

SF  

24.50000

0410 *Steel Sign Support (2-Inch Round)(Post and Socket) 3.000

0.000

614-01503  
 

480.003.000

0.00

3.000

EACH

160.00000

0415 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

23.000

0.000

614-01573  
 

8,280.0023.000

0.00

23.000

EACH

360.00000

0420 *Monotube Overhead Sign Bridge (20 Inch Diameter) 1.000

0.000

614-42000  
 

97,000.001.000

0.00

1.000

EACH

97,000.00000

0425 18 Inch Drainage Pipe (Class 0) (Complete In Place) 176.000

0.000

624-20019  
 

7,568.00176.000

0.00

176.000

LF  

43.00000

0430 18 Inch Drainage Pipe (Class 8) (Complete in Place) 1,597.000

0.000

624-28019  
 

68,671.001,597.000

0.00

1,597.000

LF  

43.00000

0435 24 Inch Drainage Pipe (Class 8) (Complete in Place) 518.000

0.000

624-28025  
 

29,008.00518.000

0.00

521.000

LF  

56.00000

0440 42 Inch Drainage Pipe (Class 8) (Complete in Place) 198.000

0.000

624-28043  
 

27,720.00198.000

0.00

198.000

LF  

140.00000
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PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Surveying 1.000

0.000

625-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0450 *Mobilization 1.000

0.000

626-00000  
 

200,000.001.000

0.00

1.000

L S 

200,000.00000

0455 Public Information Services 1.000

0.000

626-01000  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0460 *Epoxy Pavement Marking 78.000

0.000

627-00005  
 

12,480.0078.000

0.00

78.000

GAL 

160.00000

0465 *Pavement Marking Paint (Waterborne) 22.000

0.000

627-00011  
 

1,100.0022.000

0.00

40.000

GAL 

50.00000

0470 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 169.000

1.000

627-30405  
 

3,230.00170.000

19.00

170.000

SF  

19.00000

0475 *Flagging 2,109.100

-0.100

630-00000  
 

46,398.002,109.000

-2.20

2,109.100

HOUR

22.00000

0480 *Traffic Control Inspection 64.000

0.000

630-00007  
 

3,520.0064.000

0.00

64.000

DAY 

55.00000

0485 *Traffic Control Management 123.000

0.000

630-00012  
 

76,875.00123.000

0.00

123.000

DAY 

625.00000

0490 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

428.004.000

42.80

8.000

EACH

107.00000

0495 *Construction Traffic Sign (Panel Size A) 17.100

1.900

630-80341  
 

855.0019.000

85.50

24.000

EACH

45.00000
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PCN: 19578-BID    ESTIMATE RUN 02/10/2016

PROJECT: SHE0212-008                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size B) 57.600

6.400

630-80342  
 

3,584.0064.000

358.40

64.000

EACH

56.00000

0505 *Construction Traffic Sign (Panel Size C) 0.900

0.100

630-80343  
 

67.001.000

6.70

8.000

EACH

67.00000

0510 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

4.500

0.500

630-80357  
 

3,650.005.000

365.00

5.000

EACH

730.00000

0515 *Portable Message Sign Panel 701.000

0.000

630-80359  
 

28,741.00701.000

0.00

701.000

DAY 

41.00000

0520 *Drum Channelizing Device 234.900

26.100

630-80360  
 

9,918.00261.000

991.80

261.000

EACH

38.00000

0525 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

55.00000

0530 Concrete Barrier (Temporary) 216.000

24.000

630-80370  
 

8,400.00240.000

840.00

1,000.000

LF  

35.00000

0535 *Traffic Cone 180.000

20.000

630-80380  
 

2,200.00200.000

220.00

200.000

EACH

11.00000

0540 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

210.000

DAY 

43.00000

0545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0550 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0560 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

2,700.000

F A 

1.00000

0565 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0570 F/A On-The-Job Trainee 1,280.000

0.000

700-70021  
 

1,280.001,280.000

0.00

1,280.000

HOUR

1.00000

0575 F/A Relocate Utilities 27,689.270

-2,174.520

700-70100  
 

25,514.7525,514.750

-2,174.52

100,000.000

F A 

1.00000

0580 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0585 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0620 Added Item (Dollar)/ Price Reduction - Concrete Class D
(Box Culvert)(602-03030)

-2,650.000

0.000

900-00006  
 

-2,650.00-2,650.000

0.00

0.000

DOL 

1.00000

2500 Soil Conditioning 5.800

0.000

212-00032  
 

9,929.605.800

0.00

5.800

ACRE

1,712.00000

2600 Added Item (Dollar)/ Price Reduction - Asphalt Paving 
Incentive / Disincentive

-7,956.650

0.000

900-00006  
 

-7,956.65-7,956.650

0.00

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

7000 Added Item (Dollar)/ Price Reduction - PG Binder 0.000

-930.120

900-00006  
 

-930.12-930.120

-930.12

0.000

DOL 

1.00000

CAT 2,773,014.102,028.113,328,912.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0595 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0600 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0605 Soil Conditioning Soil Conditioner - 5.8 AC Throughout 
Project

0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

1,712.00000

CAT 46,200.000.0047,912.00CURRENT AMT0400 $ $ $

$ 2,819,214.102,028.11$3,376,824.10$CURRENT AMTPROJECT TOTAL


